RootTrace AI — Time Plan

Nebius × NVIDIA Global AI Hackathon · Deadline **30 Oct 2026, 10:00 PT (17:00 UTC)** — confirm on the official Devpost page · Target: submit 29 Oct, keep the 30th as buffer

Dates	Phase	Person A (AI / backend)	Person B (frontend / platform)	Done when
Oct 11–12	**0. Spikes and scaffold**	Nebius key, confirm model IDs, test tool calling, run pytest in a Nebius Sandbox	Repo skeleton, Docker Compose with Postgres, license	A sandbox test run works from our code
Oct 12–14	**1. PayStream and contracts**	PayStream service, 8 seeded bugs, git history, logs, incidents, hidden tests	Database tables, login, project CRUD, agreed API and event formats, UI shell	PayStream is public on GitHub; login works
Oct 15	**2. Basic chat**	Model router with tracing	Chat screen	A Nemotron answer shows in the UI
Oct 16–17	**3. RAG**	Ingestion, embeddings, hybrid search, reranking	Knowledge page	Answers cite the right doc and code sections
Oct 18	**4. Tools**	All read-only tools with safety checks	Evidence source viewer	Each tool passes its tests on PayStream
Oct 19–21	**5. Agent**	Full investigation graph, evidence, confidence score, live events	Investigation page (timeline, feed, evidence, report)	Scenario 1 produces a correct cited report live
Oct 20	**First deploy**	—	Deploy whatever exists to the Nebius VM	The public URL loads
Oct 22–23	**6. Fix Generator**	Patch generation, baseline and patched sandbox runs, fix verification, PR draft	Patch, Tests and PR tabs	Scenario 1 shows the test failing, then passing
Oct 24	**7. Memory**	Follow-up chat, long-term memory	Chat tab, memories list	"Which commit introduced this?" answers correctly
Oct 25	**8. MCP**	Three MCP servers and MCP mode	README instructions for MCP clients	The agent completes scenario 1 over MCP
Oct 26	**9. Evaluation**	evaluate.py, all cases, real-repo cases	Evaluation page	Results table is in the README
Oct 27	**10. Production · FEATURE FREEZE**	Cost caps, rate limits, demo seed data	Trace tab, "Try demo" button, final deploy	A stranger can finish scenario 1 from the public URL
Oct 28	**11. Submission materials**	Feedback note, README limitations and results	Record and upload the video (≤ 3 min) to YouTube	Video is public
Oct 29	**Submit**	Devpost description, final checks	Submit the form	Submission confirmed
Oct 30	**Buffer**	Fixes only	Fixes only	—

Required for submission

- Working app using Nemotron on Nebius
- Hosted demo URL
- YouTube demo video
- Public open-source repo with setup instructions
- Feedback note on Nebius and NVIDIA tools

If behind, cut in this order

1. Log and incident uploads
2. Real open-source repo demo
3. Long-term memory (keep follow-up chat)
4. MCP mode
5. Evaluation page (keep the script and README table)

Never cut

- The sandbox test run (fail, then pass)
- The deployed demo
- The video